COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 30/ 2017

ESTI MATE SUMVARY 15: 40: 08
CONTI D C20559 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20559- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TIME ALLON 11/17/201 FI XED COVPLETI ON DAT!
SH 13 MUD SPRI NGS DRAW PERCENT TI ME: 19. 07 ORI G TIME ALLOW 11/17/201 FIXED COVPLETI ON DAT
PROJECT NO STA0132- 020
SH 13 MUD SPRI NGS DRAW
NAVE OF RQAD:
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 05/ 27/ 2017 DATE TI ME STARTED 04/17/2017
7785 H GHLAND MEADOAS PKWY, #100 DATE LET 12/ 01/ 2016 DATE WORK BEGAN 04/ 17/ 2017
DATE AWARDED 12/ 08/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2016 DATE ACCEPTED
FORT COLLI NS CO 80528 (970) 223- 3151 DATE NOTI CE TO PROCEED 04/ 17/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,346, 360. 50 PARTI Cl PATI NG $ 1,589, 472. 75 $ 1, 469, 436. 00
AWARD PRQIECT AMT: $ 5,083, 125. 25 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 25.05% TOTAL EARNI NGS 1,589, 472. 75 1, 469, 436. 00
FUNDS AVAI LABLE: $  4,756,887.75 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 1, 589, 472. 75 1, 469, 436. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -41,489.18 -37,888.08
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 1, 547, 983. 57 1, 431, 547. 92
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 547, 983. 57 1, 431, 547. 92
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1,431, 547.92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20559-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0002 15: 40: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing 1. 000 0. 430
LS 0.570 11, 400. 00
20, 000. 00000 1. 000 20, 000. 00

0010 202- 00020 Renoval of Concrete Box Cul vert 2. 000 0. 000
EACH 2.000 30, 000. 00
15, 000. 00000 2. 000 30, 000. 00
0015 202-00035 Renoval of Pipe 274. 000 0. 000
LF 58. 000 1, 740. 00
30. 00000 58. 000 1, 740. 00
0020 202- 00090 *Removal of Delineator 42.000 23.000
EACH 19. 000 104. 50
5. 50000 42. 000 231. 00
0025 202-00240  *Renoval of Asphalt Mat (Pl aning) 895. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0030 202-00250 *Removal of Pavenment Marking 10, 375. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0035 202-01000 *Renoval of Fence 18, 111. 000 0. 000
LF 0. 000 0. 00
1. 05000 0. 000 0. 00
0040 202-01035 *Renoval of Cate 5. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0045 202-01400 Removal of Cattle Guard 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0050 203- 00060 Enbanknent Material (Conplete In Place) 44, 696. 000 0. 000
cY 36, 514. 000 620, 738. 00
17. 00000 36, 514. 000 620, 738. 00
0055 203-00100 Mick Excavation 1, 500. 000 0. 000
CcY 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20559-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0002 15: 40: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0065 203-01500 Bl adi ng 20. 000 0. 000
HOUR 16. 000 2,720.00
170. 00000 16. 000 2,720.00
0070 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0075 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 203- 01565 Hydraul i ¢ Excavat or 20. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0085 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0090 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0095 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0100 206- 00065 Structure Backfill (FlowFill) 20. 000 0. 000
CY 0. 000 0. 00
270. 00000 0. 000 0. 00
0105 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0110 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20559-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0002 15: 40: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207- 00205 Topsoi | 6, 780. 000 0. 000
CY 0. 000 0. 00
5. 00000 0. 000 0. 00
0120 207-00210 St ockpi | e Topsoi | 6, 780. 000 3, 963. 000
cY 2,817.000 18, 310. 50
6. 50000 6, 780. 000 44,070. 00
0125 208-00002 *Erosion Log Type 1 (12 Inch) 4,700. 000 238. 000
LF 1, 060. 000 3,975. 00
3. 75000 1, 298. 000 4, 867. 50
0130 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0135 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0140 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinent (Labor) 120. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0150 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0155 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 8. 000 1, 600. 00
200. 00000 8. 000 1, 600. 00
0160 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0165 208- 00207 Erosi on Control Managenent 200. 000 5. 000
DAY 24.000 3, 000. 00

125. 00000 29. 000 3,625. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20559-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0002 15: 40: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209- 00600 *Dust Palliative (Magnesium Chloride) 40, 000. 000 0. 000
GAL 0. 000 0. 00
0. 95000 0. 000 0. 00
0175 210-00810 *Reset Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0180 212-00006 *Seedi ng (Native) 12. 600 0. 000
ACRE 0. 000 0. 00
480. 00000 0. 000 0. 00
0185 212-00032 *Soi | Condi tioning 12. 600 0. 000
ACRE 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0190 213-00003 *Mil ching (Weed Free) 12. 600 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0195 213-00061 *Mul ch Tacki fier 2,520. 000 0. 000
LB 0. 000 0. 00
3. 40000 0. 000 0. 00
0200 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 12, 000. 000 0. 000
d ass
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0205 240-00001 *WIdlife Biologist 2. 000 2.000
DAY 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0210 240-00010 *Renoval of Nests 52. 000 52. 000
HOUR 0. 000 0. 00
100. 00000 52. 000 5, 200. 00
0215 304- 01000 Aggregate Base Course (Cl ass 1) 30, 301. 000 0. 000
TON 0. 000 0. 00
14. 00000 0. 000 0. 00
0220 304- 06000 Aggregate Base Course (Cl ass 6) 20, 232. 000 0. 000
TON 0. 000 0. 00

14. 75000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20559-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0002 15: 40: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 310- 00610 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 33, 366. 000 0. 000
8-12"
( ) SY 0. 000 0. 00
2.40000 0. 000 0. 00
0230 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 102. 000 0. 000
TON 86. 230 28,024.75
325. 00000 86. 230 28,024.75
0235 403-34701  *Hot Mx Asphalt (G ading SX) (75) 19, 513. 000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0. 00
0240 411- 03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 394. 000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0. 00
0245 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 777.000 0. 000
TON 0. 000 0. 00
435. 00000 0. 000 0. 00
0250 411-10255  *Enulsified Asphalt (S| ow Setting) 5, 877. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0255 420-00132 Geotextile (Separator) (Cass 1) 1, 932. 000 0. 000
SY 0. 000 0. 00
2.15000 0. 000 0. 00
0260 506-00209 Riprap (9 Inch) 51. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0265 506-00218  Riprap (18 Inch) 35. 000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0270 506-01020 Geogrid Reinforcenment 3, 600. 000 0. 000
SY 0. 000 0. 00
2.75000 0. 000 0. 00
0275 601-01000 *Concrete Cass B 27.700 18. 000
cY 7.750 6, 587. 50

850. 00000 25.750 21, 887.50



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20559-BI D ESTI MATE RUN 05/ 30/ 2017
PRQIECT: STA0132- 020 ESTI MATE NO 0002 15: 40: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 601-03030 *Concrete Class D (Box Cul vert) 80. 000 0. 000
cY 16. 900 20, 280. 00
1, 200. 00000 16. 900 20, 280. 00
0285 602- 00020 *Rei nforcing Steel (Epoxy Coated) 4, 234. 000 0. 000
LB 1, 310. 000 1, 965. 00
1. 50000 1, 310. 000 1, 965. 00
0290 603- 70607 6x7 Foot Concrete Box Cul vert (Precast) 372. 000 0. 000
LF 372. 000 344, 100. 00
925. 00000 372. 000 344, 100. 00
0295 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 950. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0300 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0305 607-00005 *End Post 50. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0310 607-00010 *Corner and Line Brace Post 84. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0315 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 3, 803. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0320 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 14, 453. 000 0. 000
(Speci al) LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0325 607-32208 *Wood Snow Fence (8 Foot Hi gh) 910. 000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
0330 607-60105 *4 Foot Gate (Special) 4.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20559-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0002 15: 40: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0335 607-60113 *12 Foot Gate (Special) 4.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0340 607-60117 *16 Foot Gate (Special) 2. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0345 611-00016 16 Foot Cattle Cuard 2. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
0350 612-00001  *Delineator (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0355 612-00003 *Del i neator (Type II1) 2. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0360 614-80385 *Runble Strip 24, 950. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
0365 624-20019 18 Inch Drainage Pipe (Oass 0) (Conplete In Place) 96. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0370 624-20031 30 Inch Drainage Pipe (Cass 0) (Conplete In Place) 293. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0375 624-20049 48 Inch Drainage Pipe (Class 0) (Conplete In Place) 198. 000 0. 000
LF 198. 000 31, 680. 00
160. 00000 198. 000 31, 680. 00
0380 625- 00000 *Construction Surveying 1. 000 0. 200
LS 0. 180 11, 340. 00
63, 000. 00000 0. 380 23, 940. 00
0385 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 206, 500. 00
413, 000. 00000 0. 500 206, 500. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20559- BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0002 15: 40: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 626-01103 Public Information Services (Tier I11) 1. 000 0. 200
LS 0. 200 1, 200. 00
6, 000. 00000 0. 400 2,400. 00
0395 627-00005 *Epoxy Pavement Mar ki ng 136. 000 0. 000
GAL 0. 000 0. 00
260. 00000 0. 000 0. 00
0400 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 537. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0405 629-01001  *Survey Monunent (Type 1) 8. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0410 630-00000  *Fl aggi ng 8, 000. 000 102. 500
HOUR 990. 000 26, 235. 00
26. 50000 1, 092. 500 28,951. 25
0415 630- 00007 *Traffic Control |nspection 60. 000 1. 000
DAY 12. 000 2,400. 00
200. 00000 13. 000 2, 600. 00
0420 630-00012 *Traffic Control Managenent 120. 000 5. 000
DAY 23. 000 17, 250. 00
750. 00000 28. 000 21, 000. 00
0425 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0430 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 0. 000
EACH 1. 000 220. 00
220. 00000 1. 000 220. 00
0435 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 5. 000
EACH 7.500 255. 00
34. 00000 12. 500 425. 00
0440 630- 80342 *Construction Traffic Sign (Panel Size B) 93. 000 12.500
EACH 21.500 860. 00
40. 00000 34. 000 1, 360. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20559-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0002 15: 40: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 0. 000 0. 00
40. 00000 2.000 80. 00
0450 630-80344 *Construction Traffic Sign (Special) 302. 000 151. 000
SF 0. 000 0. 00
22. 00000 151. 000 3,322.00
0455 630- 80359 *Portabl e Message Sign Panel 430. 000 40. 000
DAY 70. 000 4,270. 00
61. 00000 110. 000 6, 710. 00
0460 630- 80360 *Drum Channel i zi ng Devi ce 350. 000 55. 000
EACH 87.500 2,975. 00
34. 00000 142. 500 4, 845. 00
0465 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 3. 000 120. 00
40. 00000 3. 000 120. 00
0470 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 35. 000 0. 000
EACH 4. 000 160. 00
40. 00000 4. 000 160. 00
0475 630- 80368 *Portable Traffic Speed Monitor 400. 000 0. 000
DAY 20. 000 1, 100. 00
55. 00000 20. 000 1, 100. 00
0480 630-80370 Concrete Barrier (Tenporary) 792. 000 0. 000
LF 396. 000 12, 375. 00
31. 25000 396. 000 12, 375. 00
0485 630- 80380 *Traffic Cone 200. 000 10. 000
EACH 15. 000 52.50
3. 50000 25. 000 87.50
0490 630-80430 *Runble Strip (Portable) 4. 000 0. 000
EACH 2.000 1, 650. 00
825. 00000 2.000 1, 650. 00
0495 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00



CONTI D C20559 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 20559- BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO 0002 15: 40: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
45. 00000 0. 000 0. 00
0505 700- 70010 F/ A M nor Contract Revisions 253, 385. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70011 F/ A Partnering 3, 000. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
0515 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700- 70018 F/ A Roadway Snoot hness | ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70023 F/ A On- The-Job Trai nee 1, 632. 000 0. 000
FA 107. 000 107. 00
1. 00000 107. 000 107. 00
0535 700- 70025 F/' A Quality Incentive Paynent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 613-81900 Mobi | e Li ght Tower - CO #003 2. 000 0. 000
EACH 2.000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00
0560 621-00425 Det our - CO #003 1. 000 0. 000
LS 1. 000 45, 000. 00
45, 000. 00000 1. 000 45, 000. 00



CONTI D: C20559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20559-BI D ESTI MATE RUN 05/ 30/ 2017
PRQJECT: STA0132- 020 ESTI MATE NO. 0002 15: 40: 08
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0565 700- 70034 F/ A Designed Detour - CO #003 3, 541. 250 0. 000
F A 3, 541. 250 3,541. 25
1. 00000 3, 541. 250 3,541. 25
CAT 0200 CURRENT AMI $ 6,317,160.50% 1,469,6436.00% 1,560, 272.75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0540 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0545 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0550 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2, 200. 00
CAT 0400 CURRENT AMI  $ 29, 200.00 $ 0.00$ 29, 200. 00

PRQJECT TOTAL CURRENT AMI $ 6,346,360.50$% 1,469,436.00$ 1,589,472.75



